
SPLOST Construction Schedule

December 2009

Construction 

Start

Construction 

Finish

Duration 

Months

Kennesaw Mtn. to Chatt. Trail 
    Utility Relocations Winter '12 Spring '13 3

    Construction Winter '12 Summer '13 9

Marietta Multi-use Trail 
South Section

    Utility Relocations Winter '10 Spring '11 2

    Construction Winter '10 Summer '11 6

University Section

    Utility Relocations Spring '10 Summer '10 2

    Construction Spring '10 Fall '10 6

Powder Springs Road Sidewalks
    Utility Relocations Winter '11 Spring '12 3

    Construction Winter '11 Fall '12 8

Atlanta Street from Waterman St. to Waverly Way
    Construction Winter '10 Spring '11 3

Roswell St. Streetscapes
    Construction, Ph. 1: Waddell to Lakewood Dr./Rock St. Winter '10 Summer '11 4

    Construction, Ph. 2:  Lakewood Dr./Rock St. to Park St./Austin Ave. Winter '10 Fall '11 5

Powder Springs Streetscapes
Phase 1 : Chestnut Hill to Sandtown Rd.

    Utility Relocations Fall '09 Summer '10 6

    Construction Winter '10 Winter '11 12

Phase 2 : Gramling St. to Cemetery St.

    Construction Winter '11 Fall '12 12

S. Marietta Pkwy. Median and Sidewalks
    Utility Relocations Winter '10 Spring '11 3

    Construction Winter '10 Summer '11 6

2008 Sidewalks

    Construction Winter '10 Summer '11 6

CBD Beautification Project
    Construction Winter '10 Spring '11 4

2009 Resurfacing Project Fall '09 Spring '10 6

    Construction Winter '10 Spring '11 4

Roswell St. (Olive St. to Fairground St.)
    Utility Relocations Summer '07 Winter '10 30

    Construction Spring '09 Spring '10 12

Roswell St. (Victory Dr. to Cobb Pkwy.)
    Utility Relocations Summer '07 Winter '10 22

    Construction (Dodd St. to Cobb Pkwy.) Winter '10 Spring '11 12

    Construction (Victory Dr. to Dodd St.) Spring '10 Fall '10 18

Franklin Road (S. Marietta Pkwy. To Delk Rd.)
    Utility Relocations Winter '10 Fall '10 10

    Construction (at Delk Road) Spring '10 Winter '11 12

    Construction (at S. Marietta Pkwy.) Spring '10 Winter '11 12

Fairground St. (Allgood Rd. to N. Marietta Pkwy.)
    Utiltiy Relocations Summer '09 Spring '10 7

    Construction (Rigby St. to Birney St.) Winter '10 Winter '11 12

    Construction (Cobb Pkwy. to Birney St.) Spring '10 Spring '11 12
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Fairground St. (N. Marietta Pkwy. To S. Marietta Pkwy.)
    Utility Relocations Winter '10 Fall '11 9

    Construction (Frasier St. Realign.) Winter '10 Spring '11 6

    Construction ( Commerce Park Dr. to Haley St.) Spring '10 Spring '11 12

    Construction (Haley St. to Pierce St.) Winter '11 Winter '12 12

    Construction (Pierce St. to Washington Ave.) Spring '10 Spring '11 12

    Construction (Washinton Ave. to Rigby St.) Winter '11 Summer '12 6

Kennesaw Avenue (Incl. Bridge)
    Utility Relocations Spring '09 Summer '10 14

    Road Construction Spring '09 Summer '10 14

Lawrence Street
    Construction Winter '11 Summer '12 6

Tower Road
    Utility Relocations Summer '07

    Construction Winter '10 Spring '11 18

Remaining 1994 TIP Projects
Frasier Circle

    Construction Winter '10 Winter '10 2
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